Memorandum

DATE: March 1, 2007
TO: Vijay Satyal, Alex Barron
FROM: Rachel Bullene

SUBJECT: Change in Timeline

Based upon our discussion in the February 14 meeting, we are proposing a revision to the
timeline for the “Human Health Risk Assessment from Methylmercury Contaminated
Fish” project.

Timeline from Proposal:
Summary of Literature Review — March 15, 2007
Draft Report of risk assessment model and results — June 15, 2007
First Draft of Final Report — September 30™ 2008
Revised Final Report — October 15™ 2007

Proposed Revised Timeline:
March 31— fish consumption survey complete
April 1 — start data collection
June 15 — complete toxicology literature review
Aug 15 — first draft of risk estimate scenarios, methodology
Sept 1- complete fish consumption data collection
November 1 — baseline model complete
December 1 — revised model with scenarios
December 15 — draft of final report to DEQ
January 2, 2008 — final report to DEQ
January 30, 2008 — provide draft of manuscript for DEQ review
February 28, 2008 — receive comments from DEQ for publication

CC:  Peter deFur
Greg Garman



